



PROGRESS REPORT

Chad: progress report, September 2025 – September 2026

Edition of 2026-09-02 • 137 systems and instruments tracked

GOVERNANCE • FINANCE • ICT INFRASTRUCTURE • DPI • DIGITALISATION • TECHNOLOGY • CAPACITY •
INCLUSION • DATA • GEOPOLITICS • WHERE THE RECORD IS THIN

This report asks the same set of questions of every country. The rows below are a fixed frame of indicators, one row each, chosen in advance and covering all thirty-eight subjects the base tracks — so what appears here is decided by the frame and not by whichever records happened to accumulate. Each row says what happened on that indicator during the period, with every claim linked to the source it rests on.

Where a row reads *No evidence*, the base holds nothing on that indicator. **That is a statement about this base, not about the country** — it does not mean nothing exists, only that nothing has been collected here yet. The rows that carry evidence say what it is; the rows that do not are left to speak for themselves.

The period is 2025-09-01 to 2026-09-02.

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

Governance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Digital transformation strategy	A national connectivity strategy launched with US\$1.5bn of planned investment to 2030, with no implementation report, expenditure statement or monitoring framework published. The strategy was developed with lender support and external analysis; its horizon is rendered as 2030 in one account and as within six years in another (strategy , framework , registry). Nothing is published against it: no implementation report, expenditure statement or monitoring framework at any date. Its named components — a third mobile operator, the fibre backbone, the data centre — are each recorded separately and none has a delivery figure. An economic and social council adopted recommendations on the digital transition in August 2026; it is an advisory body, nothing binds government to act, and no response is on record (recommendations).	ADVANCED
Strategies, plans and policies	ICT strategy	One article of the 2014 electronic communications and postal law was amended by ordinance, ratified by the Senate in December 2025 after the National Assembly in October. The ordinance was signed in August 2025, approved by the National Assembly on 22 October by 105 to 31 with 2 abstentions, and ratified by the Senate on 23 December by 65 of 67 (ratification , framework). The 2014 law is held only as a degraded scan with a proxied date, the two accounts number the instruments differently, and the amendment's subject is described as licence award conditions while the held article sits under sanctions (law). So a sector statute was amended by a route the base can date and on a subject it cannot confirm.	ADVANCED
Strategies, plans and policies	Broadband strategy		NO EVIDENCE
Strategies, plans and policies	Data storage / cloud strategy		NO EVIDENCE
Strategies, plans and policies	Data interoperability framework / roadmap		NO EVIDENCE
Strategies, plans and policies	AI strategy		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Data localisation policies		NO EVIDENCE
Strategies, plans and policies	Data governance policy	A national data governance strategy support mission was convened with the ministry in May 2026, and no draft, timetable or adoption date is published. What is held is the mission page and the ministry's terms of reference (mission). No draft strategy, timetable or adoption date exists on the record. It would sit above a country with no data-protection law, no supervisory authority and a biometric register already interconnected with the finance ministry and a mobile operator.	ADVANCED
Strategies, plans and policies	Open data policy		NO EVIDENCE
Legislation and regulation	Data protection legislation	No general data-protection law or supervisory authority exists, the function having been folded into the security agency, while a law on biometric data in judicial procedures was adopted by 138 votes to 1. There is no enacted text, number or gazette reference for a general data-protection law, and the function was folded into the security agency in March 2026 (vacuum , finalisation). The biometric-data law was adopted at a plenary in April 2026. Its gazetted text is not held, so retention periods, destruction procedure, oversight body and any requirement of judicial authorisation are unknown, and deputies raised concerns in debate about inappropriate use (law). Legislating the collection of biometric data for judicial use before legislating data protection at all is the sequence, and it is the reverse of the order every other unit in this frame attempts.	MIXED a biometric-data law adopted by 138 votes to 1 while no general data-protection statute or authority exists at all
Legislation and regulation	Cybersecurity legislation		NO EVIDENCE
Legislation and regulation	Legislation covering digital id		NO EVIDENCE
Legislation and regulation	Digital payments legislation		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	Legislation enabling data interoperability	A digital code has no adopted text: a forty-five-day drafting deadline set in April 2026 expired in June with nothing on record. The code was described as finalised in December 2025 and a committee was then given forty-five days from 27 April 2026 to draft the framework; that deadline expired about 11 June with no text on record (code , finalisation , agency). The committee itself was inaugurated with thirty-four members and mandated to build on prior regulator contributions, and no output is on record (committee). A ministry system prohibition and an interoperability programme are both recorded separately as depending on a framework that does not exist.	STALLED
Legislation and regulation	AI legislation / regulations		NO EVIDENCE
Legislation and regulation	E-commerce legislation		NO EVIDENCE
Legislation and regulation	Statistics legislation		NO EVIDENCE
Legislation and regulation	Access to information legislation		NO EVIDENCE
Data protection	Data protection authority	An ordinance reformed the security and electronic certification agency, placing data protection and artificial-intelligence governance inside it, and there is no separate data-protection authority. The Senate ratified after National Assembly approval (ordinance). The gazetted text is not held. The base records a vote count and an ordinance number that appear in no held source, which is stated here rather than repeated as fact. Data protection and artificial-intelligence governance sitting inside a security agency, with no independent authority and no statute to enforce, is the governance arrangement this unit has. It is the frame for the biometric register, the subscriber-data interconnection and the police equipment transfer recorded below.	ADVANCED
Data protection	National data protection readiness		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Regional collaboration	Regional policy collaboration	A regional financial inclusion strategy for 2025-2029 adopted by the central bank covers the member states; nothing in the window moved it. A Chadian delegation drew on the Togolese experience of deploying digital solutions in the agricultural sector (visit). The account is the host government's, and nothing states what Chad will adopt. The central bank adopted a regional financial inclusion strategy for 2025-2029 covering the six member states, validated by the monetary union's ministerial committee on 21 December 2023 and published in February 2025 (strategy); the base holds no member-state implementation plan, target or outturn under it.	ADVANCED
Regional collaboration	Regional legal harmonisation	The continental cyber and data protection convention was signed in June 2015 with no ratification and no deposit as at February 2026. The depositary's status list of 2 February 2026 records signature only (status). Eleven years signed and unratified, in a country with no domestic data-protection statute either, means neither the regional nor the national instrument binds anything here.	NO CHANGE
Regional collaboration	Shared regional infrastructure		NO EVIDENCE
Regional collaboration	Cross-border data transfers		NO EVIDENCE
Standards	National interoperability standards		NO EVIDENCE
Standards	National quality standards	The regulator ran the fifteenth cycle of its service-quality audit and inaugurated strategic regulatory platforms described as a shift to continuous data-driven regulation. The fifteenth audit cycle ran September to October 2025 with findings reported in February 2026; the audit reports themselves are not held, and the regulator's own entity page states no penalty it imposed is established, against a held source recording a 2023 fine (audit , upgrades , fibre). The platforms were inaugurated by the minister in June 2026, described by the regulator as a shift from compliance-based to continuous data-driven regulation; no cost, supplier, data-retention rule, legal basis or output is on record (platforms). Fifteen audit cycles with no established penalty, and a new data-driven regulatory apparatus with no legal basis stated, are the two halves of regulation here.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Standards	Adoption of international standards		NO EVIDENCE
Public debate and participation in policymaking	Non-governmental contribution to national policy		NO EVIDENCE
Public debate and participation in policymaking	Open discussion of government policy	A province was cut off from the internet for more than three months with no restoration on record, and the media regulator suspended examination of applications to create online newspapers until further notice. The province had been cut off since October 2024 and remained so at an internet society communique of February 2025; security reasons were cited but the base holds no official instrument, and restoration may have occurred unrecorded (shutdown). The regulator suspended examination of online newspaper applications with no end date; the communique carries no date of its own (suspension). The suspension is justified by a three-year strategic plan whose text is not held and which is known only through the communique that invokes it, one of its axes being to clean up the profession (plan).	REGRESSED

Finance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Domestic budget appropriations and expenditure	Sustainable domestic financing of digital transformation	The whole expenditure chain was mandated through an integrated public financial management system from the 2026 budget, with generalisation pending. The mandate runs from the 2026 budget and no coverage figure, count of entities live or implementing agency is named (mandate , orientations). It is the instrument on which the zero-cash and electronic-invoice commitments recorded separately depend, and the only measure of it is that generalisation is pending.	ADVANCED
MoUs and other agreements	Strategic relationships	Talks on a digital infrastructure partnership were held with a regional incumbent operator at an international trade show, and nothing later is held. The talks took place in March 2026 (talks). Nothing later is held. It is one of six international engagements in this unit — with the United States, India, China, Azerbaijan, a regional operator and a continental bank — of which only the Chinese and continental-bank arrangements have produced signed instruments.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
New investments	Mobilisation of non-state finance		NO EVIDENCE
New investments	Development-partner project financing	A digital transformation project is disbursing and delivered 3,000 payment terminals, a business-climate and administration modernisation grant was signed in August 2026, and Chinese concessional lending funds the state connectivity programme. The digital transformation project's envelope is carried as FCFA 76.45bn in one source and US\$92.2m in another — the first close to total project cost and the second to the grant alone, with no source saying so — and the board approval date differs between the portal and the appraisal document (project , portal , concept). The modernisation grant's first phase was signed in August 2026; the pipeline record and the signed grant do not use the same unit or total, so the local-currency figures are the reporting outlet's own conversion (grant , pipeline). The Chinese concessional loan was approved by the National Assembly in 2020, the agreement itself is not held, and a variant figure traces to an unidentified document (loan , facility), alongside a grant issued in 2019 at year precision (grant 2019). A microfinance facility reached a fourteenth disbursement (microfinance).	ADVANCED

ICT Infrastructure

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Mobile penetration	The larger operator's network investment programme has contested delivery, and fifty telecom sites and fifty kilometres of fibre were announced by an outgoing minister. The investment figure is reported at group level rather than for the national entity, and no source reconciles it with the figures the minister cited (programme , sites , operator). The fifty sites and fifty kilometres were announced at a ministry ceremony by the outgoing minister seven weeks before the portfolio changed hands, and nothing is recorded against them since (announcement). A third private mobile operator is named in the national strategy with no licensing process on record (third operator).	STALLED
Connectivity	Internet usage		NO EVIDENCE
Connectivity	Mobile affordability		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	National fibre backbone	A seven-day ultimatum to the two mobile operators to connect to the national backbone was not complied with and no sanction was applied, and the trans-Saharan section is 60 per cent complete. The ultimatum followed a ministerial meeting; the state cited 1,275 km of fibre deployed, a figure no source reconciles with the project's own 1,200 km target, and no sanction was ever recorded as applied (ultimatum , order , link). The state connectivity programme's first phase was inaugurated at Sarh in January 2026; its 2020 specification of 2,000 km of fibre and 200 masts across twelve regions has never been restated and no delivery is reported against any figure (programme , phase). The trans-Saharan section was reported 60 per cent complete on EUR 29m of European financing, with no completion date, operator or route detail on file (section , delays). A twenty-year border-to-border concession has made no progress (concession).	STALLED
Connectivity	International internet bandwidth	The fibre corridor memorandum to a neighbour was suspended pending revision, and that route is the country's only entry point for international submarine-cable capacity. The ministry ordered the two operators to correct the clauses and sign; the date of the suspension is not established in any source held (corridor , analysis , sites). For a landlocked country this route is the only entry point for international submarine-cable capacity on the record. Suspending the instrument that would build it is the single most consequential regression in this unit.	REGRESSED
Connectivity	Internet Exchange Points	The national internet exchange point held its first-year general assembly and adopted statutes and internal rules. The assembly was held in May 2026, institutionalising the exchange (exchange). Its stated purpose is to stop traffic leaving the country and returning, and the cost and latency benefit is asserted and never quantified. No member count, traffic volume or peering figure is published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Satellite broadband licensing and availability	A satellite operating licence was granted and commercial launch announced, under an order on conditions of use that mandates identification and retention ahead of any data-protection law. The licence was granted in March 2025 and commercial launch was announced by the minister in June 2026; no subscriber count is held at any date, and the government complained to the operator in Washington in May 2026 about service quality and tariffs it judged less competitive than in other African markets (licence , launch , service , complaint). The order on conditions of use was signed in August 2025. Its own number and text are not held, and identification and retention are mandated ahead of any data-protection law (order). Requiring subscriber identification and data retention in a country with no protection statute and no supervisory authority is the pattern this unit repeats.	ADVANCED
Data Storage	Local data centre capacity (all providers)	The national data centre is built and awaiting audit and certification, an eighteen-month slip on a January 2025 statement that inauguration was forthcoming. Building and operational equipment are confirmed complete with audit and certification the last step before inauguration; the facility is four storeys at the capital, measured at about 500 square metres per level and about 2,000 in total by two accounts (centre , audit , finalisation , sovereignty). One hundred government micro data centres are provided for as a clause of the audit agreement rather than as a project with its own instrument (micro centres). A facility complete but uninaugurated for eighteen months, with a hundred more announced inside an audit contract, is the shape of this unit's hosting programme.	ADVANCED
Data Storage	Local data centre capacity (national providers)		NO EVIDENCE
Data Storage	Off-site backup capacity		NO EVIDENCE
Energy	Sufficient energy and water for data centres		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Energy	Grid reliability	The minister rejected fuel-supply excuses and instructed migration of transmission sites to solar or wind, and solar mini-grids for five towns were contracted for delivery by July 2026. The instruction was given in June 2026, after the regulator's fifteenth audit had already identified unstable power supply as a recurring fault (instruction). The mini-grids were inspected in manufacture in January 2026 with delivery contracted for July 2026 at the latest; that date has passed with nothing on file either way, and power is the constraint the operators cite for network quality (mini-grids). Power is the stated cause of the quality failures the audit programme keeps finding and the excuse the minister rejected, and neither instrument aimed at it has a delivery record.	ADVANCED
Energy	Rural electrification		NO EVIDENCE
Technical Capacity	Robustness of government hardware and software	Information technology equipment was transferred to the national police for cybercrime work, with nothing stated about training, data retention or legal basis. The handover took place in July 2026 (transfer). Nothing is stated about training, camera or hotline data retention, or the legal basis for the surveillance capability. Equipping a police force for cybercrime in a country with no data-protection statute, no supervisory authority and the protection function folded into a security agency is the recurring arrangement here stated in its sharpest form.	ADVANCED
Technical Capacity	Local capacity to maintain, manage and develop government systems		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Cybersecurity	National cybersecurity readiness	A national cybersecurity strategy launched in December 2022 has no adopted text, and a tripartite audit and certification agreement covers the national data centre. The strategy is known only from a single relayed sentence; no document, launch date or adoption record is held (strategy). The audit agreement was signed between the digital agency, the security agency and a private firm. A United States firm separately offered to audit and certify the same facility in May 2026 and no source connects the two mandates (agreement , security). A comparative study of online job scams published in August 2026 is the only measure of harm in this ledger; it surveys respondents rather than reporting a crime series, and carries no sample size or national total (scams).	NO CHANGE

DPI

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	National data exchange system	The 2027 budget orientations provide for prohibiting ministry systems incompatible with existing platforms, and accession to a regional digital integration programme is set for a second deployment phase. The budget-framing text is not held and the ministry site was unreachable; the event date is unestablished, and no cost, phasing or implementing agency is named (prohibition). Accession to the regional programme reaches the base as a single mention in a mission read-out (accession). Prohibiting incompatible systems presupposes a standard to be compatible with, and the digital code that would supply it has no adopted text.	ADVANCED
Data Exchange	Use of digital id in other systems		NO EVIDENCE
Data Exchange	Interoperability of health systems		NO EVIDENCE
Data Exchange	Interoperability of education systems		NO EVIDENCE
Data Exchange	Interoperability of social protection systems		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Robustness of system	The national biometric register concluded a real-time data-sharing agreement with the finance ministry, on a claim of single source of truth that is the agency's own. The register launched in 2020 on a French supplier's technology, and the single-source-of-truth claim is the agency's own and is not independently verified (register , refugees , agreement). Real-time sharing with the finance ministry, in a country with no data-protection statute and no supervisory authority, is a design decision nothing on record governs.	ADVANCED
Digital Identity and CRVS	Registration of entire population		NO EVIDENCE
Digital Identity and CRVS	National maintenance of id and credentials systems		NO EVIDENCE
Digital Identity and CRVS	Authentication		NO EVIDENCE
Digital Identity and CRVS	Digital id from birth	A child birth-registration campaign opened a six-month first phase, backed by a moratorium on court fees for supplementary birth judgments until 2030. The campaign runs a first phase of six months to December 2026; one account puts its household component in twelve provinces and another says every province (campaign , registration , identity). The fee moratorium was signed in February 2026, suspending court fees for children aged four months to seventeen years until 2030; the instrument's own text is not held and its terms are known only from launch statements (moratorium). Health-facility-integrated registration is reported by a practitioner, with stated plans to raise digitised hospital points from ninety-seven to six hundred and reach zero unregistered births by 2030 (facilities), and a francophone civil-registration project has a second phase in preparation on the organisation's own claim (project).	ADVANCED
Digital Identity and CRVS	Interoperability of birth registration and digital id		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Use by other systems	A mass enrolment and subscriber-data partnership was signed with a mobile operator, wiring subscriber data into the identity register. The partnership was signed in May 2026 (partnership). It wires subscriber data into the identity register with no data-protection authority on file overseeing it. No enrolment target, retention rule, consent mechanism or regulator role is stated. Together with the finance ministry's real-time feed, that gives the register two live interconnections and no supervision.	ADVANCED
Digital Payments and Fintech	Governance role of central bank		NO EVIDENCE
Digital Payments and Fintech	G2P functionality		NO EVIDENCE
Digital Payments and Fintech	Revenue collection	The exclusive electronic state-payment regime slipped to a 1 January 2027 start, and 3,000 payment terminals were delivered with nothing showing one reaching a counter. The regime was set out in the 2026 budget as zero cash and zero paper and has been restated for a 2027 start; the slip is the finding (regime , budget). Three thousand smart terminals were delivered to the finance ministry under the lender operation, and nothing on the record shows a terminal reaching a counter (terminals). A framework agreement on mobile payment of public services was worked on with four operators in February 2026 and nothing since shows it concluded (framework).	STALLED
Digital Payments and Fintech	B2B and B2G functionality	An interoperable payments platform partnership was announced with an international finance institution. The partnership was announced in April 2026 (partnership). No value, scope, timetable or participant list is published. It is the only business-facing payments instrument in this ledger, against three licensed wallets whose usage is unmeasured.	ADVANCED
Digital Payments and Fintech	P2P, P2G and P2B functionality		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Population uptake	A second mobile-money operator obtained a payment-institution licence, joining one licensed in 2023 and a multichannel wallet licensed in 2025. The second operator's approval is dated April 2026 on its own filing and July 2026 in the trade press — two dates for one licence (licence , filing). The first operator was licensed as a payment institution in 2023 at year precision, and its launch date is not established (first , launch). A multichannel wallet is in service, licensed in 2025, with no user, agent-network or transaction figure published (wallet). Mobile-money transaction value is held from a central bank measurement for end-2024 (value), which is the only quantity in the payments record and is nearly two years old.	ADVANCED
Digital Payments and Fintech	Cross-border functionality	The regional central bank acceded to the continental payment and settlement system with member-state banks to connect by end-2026, and a regional interoperable switch published 2025 figures. Accession was announced in July 2026; no Chadian bank is named and the end-2026 target is untested (accession). The regional switch presented annual figures for 2025 at a regional meeting, and no country-disaggregated figure for it exists in this base (switch , merchant). A regional interoperable code standard launched under a monetary union regulation of April 2026; no domestic bank, wallet or merchant deployment is on record, so the country is covered by the regulation rather than shown live (standard).	ADVANCED
Digital Payments and Fintech	Consumer protection		NO EVIDENCE
Registries	Population register		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Civil register	Digital civil registration was launched with message transfer from registry offices, hospitals, camps and mobile units to the identity agency for validation. The architecture is reported as message transfer from registry offices, hospitals, camps and mobile units to the identity agency for validation (registration , interoperability). A civil-registration application is dated to 2021 by an international official, at year precision from a single sentence, and no source connects it to the programme launched in September 2025 (application). Birth registration within the legal deadline is reported from ministry data for 2024, and three accounts round the undeclared total to 2.948m, 2.95m and 2.958m – three figures for one number (deadline).	ADVANCED
Registries	Address register		NO EVIDENCE
Registries	Business register		NO EVIDENCE
Registries	Social protection register		NO EVIDENCE
Registries	Electoral register		NO EVIDENCE
Registries	Tax register		NO EVIDENCE
Registries	Land register		NO EVIDENCE
Sectoral management information systems	Health	Electronic medical records and health-facility interconnection reached exploratory meetings on a Washington mission, and a solar-kiosk telemedicine service reports cumulative usage. The exploratory meetings took place on a mission of late May 2026 (meetings , mission). The telemedicine service's user and consultation figures are company-reported by the founder, and a plan of 100 kiosks reaching a million people over three years has no progress record (telemedicine). An exploratory meeting and a founder's own figures are the whole of the health digitisation record for this country.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Education	Ministry statistics and digitalisation staff were trained on an education management information system, at the higher-education ministry only. The training ran over six days in July 2026 (training). The system sits under a school-reform programme financed by an international education partnership and implemented with agency support, and it is reported by that agency rather than by the ministry. It covers the higher-education ministry only, so basic and secondary education have no management information system in this record.	ADVANCED
Sectoral management information systems	Social protection		NO EVIDENCE
Sectoral management information systems	Justice		NO EVIDENCE
Sectoral management information systems	Tax	A standardised electronic invoice is mandatory from the 2026 budget with exclusive use deferred to 2027, and a revenue-administration digitalisation project closed in 2023. The invoice is mandatory from the 2026 budget, with exclusive use as the basis for state payment starting in 2027; no count of invoices issued, taxpayers enrolled or systems connected is published (invoice , orientations). The revenue-administration digitalisation project closed in 2023 at year precision, and its instrument label is the capture's own default and unverified (project). A closed project, a mandatory invoice with no enrolment count and a deferred exclusivity date are the whole of the revenue digitisation record.	ADVANCED
Sectoral management information systems	Customs	A freight bureau enrolment platform was presented at an official ceremony in a neighbouring country's port city. The presentation was made in August 2026 (platform). Nothing on file relates it to the transport ministry's own planned platform. For a landlocked country whose freight moves through that port, a platform launched abroad and unconnected to the domestic transport programme is worth recording as the arrangement it is.	ADVANCED
Sectoral management information systems	Land		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Other GovTech and e-Gov	e-government services	The 2027 budget orientations provide for an electronic visa as the sole channel and fully online business creation, and a sovereign data platform produced a biennial delivery report. The base holds no statement on whether an electronic visa operates today, and exclusivity is stated with no fallback channel (visa). Fully online business creation is provided for from 2027, with a continental bank programme separately funding interconnection of business one-stop shops (business , programme). A biennial delivery report on the presidential programme was produced through a sovereign data platform; no custodian, supplier, hosting arrangement or public access to the platform or its data is stated, and the report itself is not held (platform). An integrated transport-services platform was discussed at a ministerial meeting in September 2025 with nothing further on file, its stated scope covering vehicle registration, driving licences, technical inspection, transport licences and permits (transport).	ADVANCED

Digitalisation

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	ICT infrastructure for local government		NO EVIDENCE
Digitalisation of sub-national government	Digitalisation of local government records	A working session addressed interoperability between the biometric system and communal registers in the capital municipality. The session took place in April 2026 (session , support). It is the only local-government item the base holds for this country. No outcome, connected-register count or timetable is published.	ADVANCED
Rural digital data capture	Digitalisation of rural health clinics		NO EVIDENCE
Rural digital data capture	Digitalisation of rural primary schools		NO EVIDENCE
Rural digital data capture	Digitalisation of rural registry offices		NO EVIDENCE
Rural digital data capture	Digitalisation of rural police stations		NO EVIDENCE

Technology

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in government administration		NO EVIDENCE
AI	Use of AI in sectoral management information systems		NO EVIDENCE
AI	Development of national / regional AI systems		NO EVIDENCE
AI	Control of AI abuse		NO EVIDENCE
ICT Industry	National capacity in DT-related production	Privatisation of the state telecommunications operator was re-announced with a 60 per cent stake offered and no advisory bank appointed. The re-announcement was made in February 2025; staff were cut from about 10,000 to under 500 after a sale and subsequent nationalisation, and the account is a named analyst's (privatisation , strategy). No advisory bank has been appointed and no process is on record. A state operator reduced by that much, offered for sale with no adviser, is the industrial capacity this country has.	NO CHANGE
Innovation ecosystem	Technology hubs		NO EVIDENCE
Innovation ecosystem	Tech startup ecosystem		NO EVIDENCE

Capacity

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (civil service)		NO EVIDENCE
Literacy	Digital literacy (general population)		NO EVIDENCE
Training and skills	DT-related training in secondary education		NO EVIDENCE
Training and skills	DT-related university facilities and qualifications		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Training and skills	Graduates entering DT ecosystem	A two-day session for 120 young people on digital tools and financial inclusion, and a youth digital innovation and employment programme launched at a maker space. The two-day session was a single cohort rather than a standing programme, delivered under a continental bank microfinance grant (session). The innovation and employment programme was launched with the national employment office and a francophone body in April 2026, and no budget figure is stated (programme). Two cohorts and a launch are the entire training record for a country of this size, against a national connectivity strategy whose planned investment is recorded elsewhere in this report.	ADVANCED
Research institutions	Think tanks and academic departments contributing to DT policy		NO EVIDENCE

Inclusion

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen feedback portals		NO EVIDENCE
Access to services	Citizen participation in policy		NO EVIDENCE
Access to services	Gender equity		NO EVIDENCE
Access to services	Inclusion of persons with disabilities		NO EVIDENCE
Access to services	Inclusion of refugees and IDPs	A memorandum on secure identity for vulnerable populations was signed with a migration organisation, and more than 4,000 refugee identity numbers have been issued in a pilot. The memorandum was signed in May 2026 (memorandum). The refugee pilot is lender-funded with the refugee agency and the national refugee commission, on a French supplier's technology (pilot , identities). A refugee digital learning centre was inaugurated at a one-stop shop in the east with Italian funding, and no cohort numbers are held at either end (centre). Biometric enrolment of displaced people, again with no protection statute behind it, is the largest inclusion activity in this ledger.	ADVANCED
Digital divides	Bridging of digital divides		NO EVIDENCE

Data

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	National strategy for development of statistics		NO EVIDENCE
National statistics	Censuses and surveys	A decree extended the main census enumeration to 6 August 2026, and days from the close one nomadic district had still not seen an enumerator. The extension decree was issued on 20 July 2026 (extension). Neither census decree is held: the country has no reachable online gazette and the statistics institute's site has no address record. Days from the close, one nomadic district had still not seen an enumerator (nomads). A statistical development project closed in 2022 at year precision, on the same unverified instrument label as the revenue project (project).	ADVANCED
National statistics	Statistics from administrative data		NO EVIDENCE
Open data	Use of open data		NO EVIDENCE
Use of satellite data	Agricultural use of satellite data		NO EVIDENCE
Use of satellite data	Meteorological use of satellite data	A space cooperation protocol was signed with a national space agency at the capital. The protocol was signed in early 2026 (protocol , cooperation). It is the only earth-observation item the base holds for this country. No data source, application, value or timetable is stated.	ADVANCED

Geopolitics

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
US / hyperscaler activities	USA / hyperscaler MoUs, engagements and commitments	A United States digital work programme reached a mission and a readiness to support with nothing signed, and the minister flagged visa refusals for technical personnel as a delivery risk. A mission was held in May 2026 and readiness to support was conveyed at the end of June, with nothing signed; the two accounts give different mission dates (programme , partnerships , cooperation). The minister flagged United States visa refusals for Chadian technical personnel as a delivery risk, which is a rare instance of a government naming the counterparty's own policy as the obstacle to a partnership with it. Cybersecurity cooperation with the United States infrastructure security agency reached a videoconference after attendance at a Washington summit, with no instrument on file (cyber).	ADVANCED
China activities	Chinese MoUs, engagements and commitments	Two Chinese grant agreements were signed in August 2026 with no project list or digital allocation published, and a Chinese vendor is contractor for the national data centre and the backbone. The grant agreements were signed on 20 August 2026; the local-currency equivalents in circulation differ between outlets on their own conversion dates, and no project list or digital allocation is published (grants , agreements , financing). The vendor has been contractor for the national data centre and the backbone with a supervising engineer, and December 2025 coverage frames it as a prospective partner when it had been the incumbent contractor for five years (contractor , finalisation). Technology and artificial-intelligence scholarships were announced at a ministerial audience with no value, selection route, timetable or host institution stated (scholarships), and a fifth-generation platform request to the same supplier has no decision, funding or delivery on record (request).	ADVANCED
EU activities	EU MoUs, engagements and commitments		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Gulf/UAE activities	Gulf MoUs, engagements and commitments		NO EVIDENCE
India activities	India MoUs, engagements and commitments	An Indian digital partnership reached a ministerial meeting at which a memorandum was intended and no timeline was announced. The scope asked for was training of Chadian engineers in artificial intelligence, support to the national information technology school, and digitalisation of postal services including a postal bank (partnership , meeting). No memorandum was signed and no timeline was announced. What the country asked for is on the record and what it received is not.	NO CHANGE

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National radio frequency plan and spectrum allocation table	The regulator's published national frequency allocation table, or the order approving it, which would settle what spectrum is assigned to whom and at what price	not yet probed
5G spectrum award or licensing plan	A regulator licence award, a tender notice or a ministerial statement of policy; the base holds only a 2024 international statement that no such network exists and a 2024 ministerial request to a supplier for a platform for the state operator	not yet probed
Universal service fund	The decree or law creating a universal-service fund and its annual accounts, or a ministerial statement that none exists; the base holds no Chad-specific statement either way	not yet probed
Fibre kilometres laid and masts erected under the connectivity programme	A programme progress report or ministry reception minute stating delivery against the 1,200 km and 200-mast targets; the only delivery-side number in the base is the 1,275 km cited in an ultimatum, which no source reconciles with the target	not yet probed
Exchange-point peering traffic volume	The exchange point's own annual report or a digital agency statement of aggregate exchanged traffic; the first-year assembly published none	not yet probed
Retail price of internet access	A regulator tariff observatory or operator price schedule; only the satellite operator's July 2025 grid is held, and no mobile data price for Chad exists at any date	not yet probed
Wholesale international capacity price	A transit contract with the neighbouring incumbent, or that incumbent's published wholesale price list; a named analyst asserts it is a large share of the retail price without giving a figure	not yet probed
National computer emergency response team	The establishing instrument or a security-agency statement naming an operational incident-response team; the agency's reform ordinance is described in trade press without one and its text is not held	not yet probed
Electricity access rate and grid reliability	A national utility annual report, the results framework of the regional electricity access operation, or published access data; the subject carries one source in the whole base	not yet probed
Power arrangements for the data centre and telecom sites	A site-power specification for the national data centre, or an operator statement of diesel and solar site counts and autonomy hours; the ministry's own June 2026 exchange shows fuel supply is the operative constraint and no numbers exist	not yet probed
Information technology workforce and regulator technical staffing	A digital agency or regulator staffing statement, or the national digital skills plan under the connectivity strategy; the subject carries a single source, a police equipment donation	not yet probed
National identification enrolment total and coverage rate	An identity agency annual report or a published enrolment dashboard; the intersection page states plainly that no source in the base reports the register's enrolment total, and the system's 2020 deduplication capacity is a specification rather than a coverage figure	not yet probed
Data-protection authority overseeing the biometric register	The founding decree of a data-protection authority, or the security-agency reform ordinance confirming where supervision now sits; the reform folds data protection into the cyber agency with no standalone authority	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National statistics institute data publication	Any dated statistical release from the national statistics institute; its site is unreachable from the wiki's network, so no national statistical output can be retrieved	not yet probed
Census results	The preliminary results release, the published methodology, or a post-enumeration survey plan; the base holds how the count was conducted and nothing about its output	not yet probed
National health management information system	A health ministry statement or a national health-information implementation report; the base holds only exploratory talks with foreign suppliers and a private telehealth kiosk operator	not yet probed
National interoperability and data-exchange layer	The budget-framing text itself, or a digital or security agency technical specification naming the platform through which the mandated ministry interconnection is to run; the base holds the prohibition and no named exchange	not yet probed
National citizen electronic-services portal	A government portal address with a published service catalogue, or a digital agency statement of how many services are live online; the base records partially digitised procedures and nothing more concrete	not yet probed
Cadastre, state property and land registry platforms	A finance or land-administration ministry statement, or an implementation report from either modernisation programme, saying whether these platforms exist and operate; they are named in the 2027 orientations as things to interconnect	not yet probed
National business register and one-stop shop	The founding text or annual report of Chad's business one-stop shops, or an investment agency statement; a continental bank programme funds their modernisation and interconnection, which implies they exist, but the base holds no dated position	not yet probed
Rural connectivity programme for the unserved localities	A regulator or digital agency universal-service report giving the fund's balance and disbursements; the base holds about 500 unserved localities as a stated challenge with no financing instrument attached	not yet probed
Local-government digital services beyond the capital	A territorial administration ministry statement on communal digital services, or an identity agency list of municipalities connected to the biometric system; only the capital's civil-registry interoperability work is on file	not yet probed
Cybercrime law	The gazetted text with its number and promulgation date; the media regulator names it as the operative instrument for platform offences, so without it the wiki cannot say what conduct is criminalised or by whom it is enforced	not yet probed
Founding instrument and mandate of the media regulator	The organic law or decree establishing the authority and defining its competences, which would show whether its disclaimer of jurisdiction over digital platforms is a reading of its statute or a policy choice	not yet probed
Founding instrument of the telecommunications regulator	The statute or decree creating the regulator, with its independence guarantees, budget basis and sanction powers, plus a register of sanctions actually imposed	not yet probed
Open government data portal or policy	Any national open-data policy, decree or portal address; the base holds no Chadian source on this subject, so the absence is currently inferred from silence rather than established	not yet probed
Access-to-information statute	The text of any Chadian access-to-information statute, or an authoritative statement that none exists	not yet probed
Budget-framing instrument for 2027	The ministry's own circular, which would date the orientations and allow provisions to be quoted at article level; the ministry site returned a server error at the last attempt	not yet probed
European digital-governance or regulatory-alignment instrument	Any partnership, cooperation or programme document touching data governance or digital regulation; the four sources the base holds on this subject are training, data-centre financing and refugee identity projects, none carrying a governance instrument	not yet probed
National artificial-intelligence strategy or policy	A published national strategy or a Council of Ministers communique adopting one; nothing in the base suggests drafting has begun, so the finding may be that none exists	not yet probed
Deployed or piloted artificial-intelligence system	A digital agency or ministry procurement notice, or a security-agency register of systems under its new classification of entities of vital digital importance; no Chad-placed source describes a deployment	not yet probed
The national higher school of information and communication technologies	The school's own institutional statement, enrolment figures or the ministry decree establishing it; it appears in the base only as a body India was asked to support	not yet probed
Gulf-state digital cooperation	A signed memorandum, a joint communique, or any single dated Chad-Gulf digital event; the base has only mentions inside two lists of partners and no source at all on this subject	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Start-up statute, innovation fund or state innovation instrument	A Chadian start-up law, a national innovation fund decree, or an employment or digital agency programme document that is not donor-financed; every innovation item in the base is donor-scaffolded	not yet probed
Per-operator mobile market shares and subscriber bases	A regulator annual market observatory, or operator segment disclosure for Chad; the base carries only a ministerial aggregate of beyond 13 million subscribers and no split	not yet probed
Official sector statistics	A regulator annual report or national accounts series giving the sector's contribution to gross domestic product, against which the assertion of 1.9 per cent could be checked; every sector figure in the base is trade press or ministerial statement	not yet probed
The 2019 framework agreement and the concessional loan agreement	The gazetted ratification instrument of August 2019 and the loan contract; without them the EUR 175.1m, US\$180m and FCFA 111.4bn figures cannot be reconciled to a document	not yet probed
Domestic appropriation for digital technology	The finance law and the 2027 framing circular, or any ministry budget annex showing a digital line; the base carries no Chadian budget figure for digital at all and the compiled budget outputs hold no Chad file	not yet probed
Universal service fund	The decree or article establishing a universal-service fund, or a regulator annual report confirming its absence, plus any levy rate and disbursement record	not yet probed
National digital literacy programme	The component document or results framework of the transformation project naming the financial and digital literacy programmes it promises, with target numbers and a start date	not yet probed
Rural and urban split of internet access	A regulator market observatory, the census household module on information technology ownership, or an international country profile with disaggregated access; the census now in the field is the obvious candidate	not yet probed
Cost of connectivity	A regulator tariff observatory or an affordability basket for Chad; the base holds only the satellite operator's own price card	not yet probed

ABOUT THIS DOCUMENT

EDITION	2026-09-02
CURRENT EDITION	https://corpus.data-landscapers.io/reports/TCD/TCD-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/TCD/TCD-progress-2026-09-02.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.