



TWELVE-MONTH PROGRESS REPORT

US / hyperscaler activities: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-17 · compiled from the Data Landscapers source base

28 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
International wholesale partnership	Did not exist	Combines the state cable company's three subsea systems with a US network of more than 300 metro markets and 386,000 km of fibre; no value, term or capacity commitment stated	ADVANCED
US cybersecurity and connectivity agreement	US\$170m announced with a US\$25m first phase, nothing built	Unchanged; the first phase for a national cybersecurity agency and vendor training, plus an undersea cable, with no disbursement, contract or delivery on record in fourteen months	NO CHANGE
Transport corridor fibre link	BASELINE NOT HELD	A domestic submarine cable to interlink the main coastal cities, with the transport corridor connected to international systems; no route, cost, contractor, financier or completion date stated	Baseline not held

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Artemis Accords accession	Not a signatory	Signed as the 68th signatory, about fifteen months after the national satellite launch	ADVANCED

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
US AI training initiative	Digital-cooperation talks at a preliminary stage, no agreement signed	A major training initiative on digitalisation and artificial intelligence announced for 2026 in US-run spaces in three cities, with no delivery, cohort size or start date reported	ADVANCED

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States health-sector agreement	Did not exist	US\$156m committed over five years	ADVANCED

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
CAMTEL and Amazon Web Services approach	Did not exist	Talks only: no agreement, investment commitment, timeline, or answer on where Cameroonian data would sit	ADVANCED

Cape Verde

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Third Millennium Challenge compact	Cabo Verde selected for a third compact, stated as directed at connectivity in transport, services and digital with the African continent	Unchanged; no compact document, size, signature date or programme detail is held at 2026-08-06	NO CHANGE

Central African Republic

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Incumbent-operator privatisation and recapitalisation	Did not exist at the window's start; the memorandum was signed 2025-09-18 at a development round table	An operational phase declared, with US\$150m announced for network modernisation, a data centre and a connectivity ecosystem; definitive agreements, a steering committee and a schedule unfinalised	ADVANCED

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States digital work programme	No work programme on file, United States contact being limited to a ministerial meeting with the charge d'affaires on 2025-11-26	Four priority areas agreed - digital infrastructure, satellite connectivity, cybersecurity and digital health - with no instrument signed; a supplier stated its willingness to audit and certify the national data centre, a mandate already held by the tripartite agreement of February 2026	ADVANCED
Cybersecurity cooperation with the United States infrastructure security agency	Collaboration axes agreed on threat monitoring, engineer training and incident response, with nothing signed	Unchanged; no source in the window reports any follow-up	NO CHANGE

Cote d'Ivoire

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
US export-credit digital package	A 2023 agreement for a national data centre and a digital administrative city inside a wider trade-agreement package announced May 2025, with no export-credit approval made	Formally authorised US\$170m project covering a sovereign national data centre, a government digitisation platform and smart-border surveillance	ADVANCED

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital infrastructure and cybersecurity partnership	Did not exist	A framework covering data centres, connectivity, cybersecurity, financial technology and artificial intelligence; no value, instrument type, milestones or delivery established	ADVANCED
Payments-modernisation claim in a United States federal court	Did not exist	A claim seeking up to US\$400m on a stated investment of more than US\$72m against an agreed US\$20m state contribution never paid, with bribe-demand allegations; the government calls the signed documents a non-binding memorandum and denies the claims; no ruling is held	ADVANCED

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Google AI Pro free student subscriptions	Did not exist	A company-announced free one-year subscription for college students, to begin in the coming weeks from 2025-09-22 in Egypt and seven other African countries; no confirmation of launch, uptake figure or end date is held	ADVANCED
Mediterranean capacity partnership with Cisco	Announced before the window opened, as the activation of Mediterranean subsea capacity on the 2Africa system, framed around demand from cloud and AI services	No later source updates the arrangement's status, capacity or commercial terms	NO CHANGE

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Google partnership with Eswatini	Signed on or before January 2025; workspace, AI, digital addressing and youth skills	Operating and publicly acknowledged; no value or term published	ADVANCED

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Amazon acquisition of Globalstar	Not held	Advanced talks reported for the acquisition of an operator holding spectrum authorisations and partnerships in Gabon for enterprise connectivity and industrial monitoring	BASELINE NOT HELD

Ghana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Google AI research and community centre	Operating, with a US\$37m cumulative investment figure disclosed by the company	Unchanged; it hosts the new applied AI lab and no further Ghana investment figure has been published since	NO CHANGE

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Taxation of United States digital-service providers	Did not exist	In charge, with a 90-day requirement to appoint a local representative	ADVANCED

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
OpenAI Academy Nairobi	Did not exist	Proposal for East Africa's first OpenAI Academy, unsigned	ADVANCED
Safaricom and AWS generative AI collaboration	Collaboration for fraud detection, customer-service automation and engineer upskilling	Unchanged, with no expansion, spend figure or workload detail published since	NO CHANGE

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
US commercial diplomacy in the digital and energy sectors	Not stated	Stated by the US Embassy at US\$7.3bn of commercial partnerships facilitated in Lesotho over the previous eighteen months, of which Kobong is the largest	ADVANCED

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Amazon Web Services memorandum	Did not exist	Signed with soft scope covering skills, institutional enablement and a scale pathway for local innovators, with no disclosed value or binding deliverable; the training is to run initially in premises rented for the purpose, with permanent infrastructure only a possibility (2026-08)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Hyperscaler infrastructure presence	BASELINE NOT HELD	Google already operates a ground station at Baie-du-Jacotet serviced by the state operator, so the cable commitment would deepen a relationship rather than open one; what is contracted with the hyperscalers so far is skills and confidentiality, not capacity (2026-08)	<i>Baseline not held</i>

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States-Morocco Agreement on Scientific and Technical Cooperation	In force under the 2006 agreement as extended by the 2023 protocol	In force; the protocol's signed pages carry no text layer, so its operative terms and its term of years are not established	NO CHANGE

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States bilateral health cooperation memorandum	Did not exist	Planned United States support of US\$1,829,380,000 across 2026-2030 against Mozambique's US\$70,573,106, including US\$83,072,079 for health data systems; the text carries no personal-data, data-ownership, hosting or residency clause, and 4.7 makes failure to fulfil a Specimen Sharing Agreement and a Data Sharing Agreement signed the same day, neither annexed, grounds for changing or discontinuing assistance	ADVANCED
SpaceX partnership talks	BASELINE NOT HELD	Exploratory discussion of connectivity, digital infrastructure and participation by small and medium enterprises; no agreement, amount or timetable announced	<i>Baseline not held</i>

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Subsea cable landing at Swakopmund	In service (2022)	In service; cited as the connectivity leg of the case for hosting compute in Namibia	NO CHANGE

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States fibre and feasibility grants	In place (2025-01)	US\$2m toward the 90,000 km build	NO CHANGE
Google AI alliance, research and skilling	Alliance signed (2025-02)	A five-area alliance plus ₦3bn across five partners	ADVANCED

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States development-finance talks	BASELINE NOT HELD	Discussions scoped to financing mechanisms for digital infrastructure, data centres, connectivity, digital identity and payment systems, plus sovereignty, cybersecurity and AI; no financier, amount, instrument or signing reported	<i>Baseline not held</i>

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States sanctions on the e-Government contractor	Not sanctioned	Sanctioned; the concession continues to operate (2026-06)	ADVANCED

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States health-data access agreement	Did not exist	The signed memorandum caps the data-sharing arrangement at seven years from execution, places it under joint steering-committee governance with the Government of Uganda as data owner, requires prior written authorisation through a Data Sharing Agreement approved by both, binds all data activities to the Data Protection and Privacy Act Cap 97 and the National Data Governance Framework, and has Uganda approve the national health information architecture before any United States-financed investment; planned United States support is US\$1,719,960,000 against Uganda's US\$577,001,796, including US\$113,102,289 for data systems. The MOU only provides for a future Data Sharing Agreement (§2.5.2); ProPublica reported 2026-07-23 that it reviewed that agreement directly and that it grants direct, real-time login access to nine of Uganda's health data systems for seven years, a term matching the MOU's own cap. The agreement's text is unpublished and not held, and no Ugandan or US primary has confirmed or denied ProPublica's account (reconciled 2026-08-10)	ADVANCED

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States health financing memorandum of understanding	Did not exist	A leaked five-year draft offering US\$1.012bn in health funding against commitments to hire 40,000 health workers and add US\$400m in health services, plus ten years of health-data access and a 25-year pathogen-data pledge. Zambia confirmed requesting revisions after the funding was linked to a copper and cobalt compact; the draft carried a clause terminating the process if no agreement was reached by 2026-04-01, and no signature is on file. Foreign Minister Mulambo Haimbe said in May 2026 that the proposed five-year agreement, which he put at up to US\$2bn, had stalled over data terms the government considers unacceptable, and the agreement was reported shelved in May after Washington sought signature alongside a critical-minerals pact	STALLED

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Bilateral health cooperation memorandum	Under negotiation; the draft called clearly unbalanced in a December 2025 presidential memo	Talks ended over long-term United States access to national health data, an attempt to fold in critical minerals, and a bilateral architecture outside the World Health Organization; the United States embassy stated in August 2026 that the conditions were co-investment, financial accountability and the sharing of disease specimens during outbreaks, and that assertions it sought Zimbabweans' personal data are categorically false; about 1.2m people on United States-supported HIV treatment face wind-down. The two accounts were reconciled on 2026-08-09 against the strategy's own model texts, both acquired that day. The model Data Sharing Agreement gives the United States secure, uninterrupted access, expressly including login credentials, to seven national health systems including electronic medical records, for twenty-five years continuing ten years past termination — and in the same clause tells the partner that to the maximum extent practical it should not provide individual level data or personally identifiable information unless there is no other way, the model access role being a viewer role without access to such information. The template memorandum's section 2.1.2 requires physical specimens and related data, including genetic sequence data, of detected pathogens with epidemic potential to be provided within five days of detection for twenty-five years. Both public accounts are therefore supportable on the templates: Harare is describing standing credentialled access to live national systems and specimen transfer, Washington is denying the transfer of identifiable records. Neither template is the Zimbabwe draft, which was never signed and does not exist as a public document	CLOSED
Cloud partner experience centre	Did not exist	Africa's first such centre, operated by a Zimbabwean-owned group, giving on-continent access to a United States vendor's cloud and artificial-intelligence tools	ADVANCED
Satellite subscriptions as a share of the African market	Not held for 2025-08	67,057 subscribers at Q4 2025, up 31.62% quarter on quarter, the operator's fastest-growing African market	ADVANCED
Satellite operator's licence award date and terms	Licensed since September 2024; award date and terms not held	Licensed 2024-09-06 on a telecommunication licence for network services and a national internet service provider licence, with service beginning the same day and the regulator announcing it on 2024-09-10	NO CHANGE
Terrestrial segment of a trans-continental cable	Announced 2024, with a terrestrial route through six countries including Zimbabwe, ready for service 2027	Unchanged: ready for service still stated as 2027, with no Zimbabwe landing or capacity figure published	NO CHANGE

Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-17	MOVEMENT
America First Global Health Strategy data-sharing agreements	Did not exist; no bilateral United States health agreement of this kind on record before December 2025	Memorandums worth US\$20bn signed with more than 30 countries since December 2025, on a model Data Sharing Agreement giving the United States at-will access to seven classes of national health system for 25 years with a 10-year post-termination tail; Ghana refused in April 2026, Zimbabwe withdrew in February 2026 and Zambia shelved in May 2026, and Kenya's framework is before the Court of Appeal with a final ruling due at the end of October 2026; the State Department's standard-form memorandum, held as a blank template dated 2026-03-11, commits a partner government to name and run its electronic medical record, laboratory, pharmacy, surveillance, commodity-inventory and national data warehouse systems, to load 90 per cent of clinical encounters into the electronic medical record within two years of rollout in a facility, to enter a data sharing agreement expected to run twenty-five years, and to provide specimens and genetic sequence data of pathogens with epidemic potential within five days of detection, with section 4.7 making failure on those commitments grounds for changing or discontinuing the assistance; the signed texts are withheld, the department having published a subset of the memorandums in March 2026 and then removed public access, and a freedom-of-information suit covering sixteen African countries (Public Citizen v. Department of State, No. 1:26-cv-01137, D.D.C.) was unresolved when filed on 2026-04-02	ADVANCED, REFUSED BY THREE STATES ON DATA TERMS
US-AUC Strategic Investment Working Group	Did not exist	Agreed to channel US private investment into AU-backed infrastructure including digital transformation, on an investment-in-place-of-aid posture; no membership, meeting or work programme held	ADVANCED

ABOUT THIS DOCUMENT

EDITION	2026-08-17
CURRENT EDITION	https://corpus.data-landscapers.com/topics/geopol-usa/geopol-usa-progress.html
THIS FILE	https://corpus.data-landscapers.com/topics/geopol-usa/geopol-usa-progress-2026-08-17.pdf
DERIVED FROM	Data Landscapers source base, commit <code>6bdf384ce621</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.