



TWELVE-MONTH PROGRESS REPORT

Central African Republic: progress report, 2025-08-01 to 2026-08-06

Edition of 2026-08-10 · 85 systems and instruments tracked, 19 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 85 systems and instruments on this place's ledger, 36 changed position between 2025-08-01 and 2026-08-06, 22 did not, 7 carry no stated baseline, and 19 are **Not held** at both ends.

Shape check, run before the comparison: 98 sources for this place in the window — 62 in the earlier half (2025-08 to 2026-02), 36 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. **Baseline not held** — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Three things arrived that did not exist a year ago, all of them access rather than administration: [satellite broadband went commercially live on 16 March 2026](#), the [third mobile operator launched fourth-generation service in Bangui in May](#), and a [national internet exchange point was created in January](#). None of them carries a coverage, membership or subscriber figure.

Two positions worsened. Identity-card access [regressed from a legal tariff restored in June 2025 to reported extortion at enrolment counters](#), and mobile-money salary payment [stalled, with no enrolment figure since 1,702 civil servants in May 2025 and a month-long outage leaving officials unpaid](#).

The instruments did not move at all. The [data protection authority is still not established](#), the [cybersecurity agency created in 2024 appears in no estimates for a third year](#), and the [universal service fund is still not operational seven years after its levy took effect](#).

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Central African Internet Exchange	Did not exist	A national internet exchange point created, described as reinforcing digital sovereignty; no membership, peering or traffic figure held	ADVANCED
Fourth-generation mobile licensing	One operator live since May 2025 and a second licence renewed in January 2025; the third held no licence	All three hold licences, the third licensed in December 2025 and live in May 2026; a licence is not coverage, and 4G population coverage was measured at 0.3% in 2023	ADVANCED
Provincial mobile service outage	Service in operation; the base held nothing on this locality before	Voice, data and mobile money all down with no restoration date, and some officials unpaid for the previous month because salary transfers run over mobile services	REGRESSED
Regulator quality-of-service publication website	Did not exist; the regulator's domain served a placeholder page	Financing obtained; no site recorded as live on a third test at 2026-07-26, and the regulator still publishes no statistics of any kind	ADVANCED
Satellite broadband service	Did not exist: no licence and no service	Commercially live since 2026-03-16 as the operator's 27th African market, with 450 government kits; the monthly subscription is about 136% of monthly income per head; roaming on kits acquired abroad deactivated	ADVANCED
Twelve-thousand-kilometre fibre commitment	Did not exist	A commitment stated by the minister; no contract, financing, route, phasing or timetable is held and no progress in the six months since	ADVANCED
Internet use rate	An international estimate of 13.8% for 2024 and a publisher estimate of 15.5% in January 2025	About 670,000 users, 12.0%, at October 2025, and 2.49m mobile subscriptions, 38.1% penetration, at end-2025	NO CHANGE
National fibre backbone	935 km of terrestrial and sub-fluvial fibre in service on the Bangui-Douala corridor with spurs to Cameroon and Congo	Unchanged; no new kilometrage, commissioning or route added through 2026-08-06, while the 2026 estimates appropriate FCFA 2,000,000 to connect prefecture capitals to Bangui over it	NO CHANGE
Passive infrastructure licence	A licence signed for pylons, antennas and technical sites to be built and leased to the mobile operators, with nothing built	Unchanged: no tower count, site build, operator lease or deployment record through 2026-08-06	NO CHANGE

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Government secure interconnection network	Did not exist	A dedicated network of five microwave-relay sites interconnecting ministries; no contract, site list, financing or timetable held	ADVANCED
Incumbent operator privatisation	Did not exist; the prior rescue, agreed in November 2020 and needing EUR 20m, was never funded	An operational phase declared, with definitive takeover agreements, a joint steering committee and a deployment schedule still to be established and the deal structure undisclosed	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National Tier III data centre	No built national data centre; two ministry facilities recorded under construction in 2022 with no completion record, and a dormant 2025 memorandum	Still nothing built at 2026-07-20, with two further sponsors added as threads; no contract, site, award or commissioning record for any of them	NO CHANGE

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Electricity access rate	14.3% in 2022, about 35% in the capital and about 0.4% rural	17% in 2023; nothing later held	NO CHANGE

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cybersecurity and electronic-certification platform	Recorded as delivered in the funder's own release, with no operator, uptake or certificate-issuance record	Unchanged; nothing added through 2026-08-06 and no held source names the platform again	NO CHANGE
National cybersecurity agency	Created by a cybersecurity law voted by acclamation in January 2024 under joint supervision, to secure information systems, handle alerts and regulate the sector, with no establishment record	Unchanged; the agency appears nowhere in the 2024, 2025 or 2026 estimates under any wording	NO CHANGE
Network-security and digital-trust appropriations	BASELINE NOT HELD	FCFA 6,000,000 combined for the year for the whole country, against FCFA 1,600,000,000 transferred from the same ministry to the regulator	Baseline not held

The backbone is the section's flat line: 935 km in service since February 2023, unchanged at both ends of the window, while a twelve-thousand-kilometre commitment entered the record as a ministerial statement with no contract or financing behind it.

Access moved. Satellite service went from no licence and no service to commercially live with 450 government kits, then to roaming deactivated on kits acquired abroad on traceability and national-security grounds six weeks later. Fourth-generation licensing went from one operator live and a third holding no licence to all three licensed and commercially serving Bangui.

What did not move is the state's own capability. The national data centre is still nothing built after a year in which two further sponsors were added; the passive-infrastructure licence signed fourteen days before the window opened has no tower count or site build, so the whole window is the silence after it; and the cybersecurity agency appears nowhere in the 2024, 2025 or 2026 estimates, a search for the word *cyber* returning nothing across 602 pages.

The one clear regression is at the edge: a northern town went from service in operation to [voice, data and mobile money all down for close to a month with no restoration date](#).

Digital public infrastructure

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Biometric electoral register	The register under revision on the system used since the 2020 general elections, with 1,641,083 enrolled at the 2020 revision	A definitive list of 2,398,158 registered voters, 1,641,083 carried from 2020 plus 757,075 registered in 2025, used on 2025-12-28 across 3,910 voting centres	ADVANCED
National digital identity system	Did not exist	Announced as a US\$13m integrated ecosystem built around a unique identification number, managed by a new office, unifying existing biometric and civil-registration databases; the implementation window is 2027 to 2032 with assessments, procurement and an international tender still ahead	ADVANCED
National identity card	The legal price restored to FCFA 4,500 by interministerial order of June 2025 after five years of charging above it	The tariff holds on paper while at one prefecture police are reported to serve one religious group first and demand FCFA 100,000 to 200,000 from another, requiring the father's and grandfather's birth certificates	REGRESSED
Biometric passport issuance	Issuance resumed with payment funnelled through only two banks, a bottleneck flagged by users' associations	Unchanged; no volume, price or coverage record held since	NO CHANGE

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Electricity bill payment over mobile money	Did not exist	State electricity bills payable over one operator's mobile-money service, launched officially on 2026-08-04 for subscribers including those in Bambari, Berberati, Sibut, Bouar and Beloko; no tariff, transaction fee, volume, revenue share or exclusivity term disclosed	ADVANCED
Gulf-state digital finance and land-banking memorandum	Did not exist	Covering digital finance and land banking, presented as mobilising investment for infrastructure while modernising land administration; no commitment figure, disbursement schedule or governance arrangement stated	ADVANCED
Mobile-money salary payment for officials outside the capital	1,702 civil servants in regions without banking services paid by mobile money, recorded as a project achievement in May 2025	No later enrolment figure held, and at one town subscribers reported no calls, no internet and no mobile money for close to a month with prepaid bundles expiring unused	STALLED
Share of regional electronic-payment volume	BASELINE NOT HELD	0.43% of regional payment-operation volume in 2024, the smallest but one, against the largest member state's 65.10%	<i>Baseline not held</i>

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cadastre and land-registry digitisation	A US\$1.6m agreement of April 2024 for a second phase of public-administration digitalisation including an electronic cadastre, and 1,700 hectares tokenised by presidential decree in June 2025	No cadastre system delivery record held; the 2026 medium-term framework carries FCFA 625,000 for updating the mining cadastre and FCFA 650,000 for a petroleum database	STALLED
Birth-registration project	BASELINE NOT HELD	3,000 birth certificates targeted in the country	Baseline not held

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Civil-service payroll and human-resources system	A payroll clean-up removing more than 2,000 ghost workers, built by the national informatics office	Unchanged; no later headcount, payroll-value or coverage figure held	NO CHANGE

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Ministry-wide planning platform	Did not exist	Human resources, budget, document management, project management, macroeconomic modelling and donor-financing tracking on one platform, plus a central register of government, international and humanitarian projects	ADVANCED
Public sector digital governance project	A US\$35m grant approved May 2022 closing December 2026, plus US\$6.4m of additional financing appraised May 2025; disbursed US\$11.35m, 33%, at April 2025	The plan revised February 2026 with no disbursement figure later than 33% held, against a closing date of December 2026	ADVANCED
Treasury single account application	The public finances plan of June 2025 named six systems and a data centre and no treasury single account application	An application deployed for the treasury single account, tied to regional banking rules, with the stated object of centralising state balances and eliminating parallel and opaque accounts, and integration with the regional settlement rails	ADVANCED
Unified public-services portal	Did not exist	A live single entry point for administrative tasks, request and complaint tracking and access to official documents, with expansion to health, education and tax stated as planned	ADVANCED
Online tax declaration and payment platform	Four modules including registration for the unique identification number, run by the tax directorate under a 24-month external service contract, with 301 large and 325 medium firms in scope	Unchanged; no filing, payment or coverage figure published since launch	NO CHANGE

Rural digital data capture

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
First free public Wi-Fi point	Did not exist	One site, presented as the country's first free public internet access point, with technical support from Russian cooperation	ADVANCED
Universal service fund school and community connectivity	The fund created by a 2018 law with a 2019 implementing decree and never operational; its supervising committee's activities launched July 2025	Effective implementation stated for 2026, financed by a 2% levy on operators' previous-year turnover, with scope covering broadband in schools, health centres, town halls, libraries and post offices	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Harmonised household living-conditions survey	Did not exist	About 7,000 households nationwide in three two-month waves, entirely by tablet, with a public commitment to statistical secrecy and aggregates only	ADVANCED

Government platforms appeared and identity access deteriorated. A [unified public-services portal](#), a [ministry-wide planning platform](#) and a [treasury single account application](#) entered the record from nothing, none with a usage figure, cost or timetable. Against them, the identity card went from a [legal tariff of FCFA 4,500](#) restored after five years of overcharging to that tariff holding on paper while [police at one prefecture](#) are reported to demand FCFA 100,000 to 200,000 from one religious group.

The electoral register is the window's largest measured movement: from [1,641,083](#) enrolled at the 2020 revision to a definitive list of [2,398,158](#), with [757,075](#) registered in 2025. Beside it, a national digital identity system was announced at [US\\$13m](#) on a [2027 to 2032](#) window, procurement and tender still ahead.

Land administration stalled: a [US\\$1.6m](#) agreement of April 2024 for an electronic cadastre, and [1,700 hectares tokenised in June 2025](#), have produced no delivery record; the 2026 framework carries FCFA 1,275,000 across the mining cadastre and a petroleum database.

Statistics is where the state built something new: [enumerator teams went into the field in July](#) for about [7,000 households in three two-month waves, entirely by tablet](#), the first harmonised survey the base holds.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Public procurement code	The 2008 law governing, seventeen years in force and criticised in the explanatory memorandum for transparency, competition and control gaps	A new code with a FCFA 10,000,000 publicity threshold, a 5% preference margin for national and regional firms, a FCFA 2,500,000,000 small-business participation threshold and an eight-working-day formal notice	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cybersecurity and cybercrime law	In force from early 2024, carrying six to ten year sentences and fines of FCFA 5m to 10m	Unchanged in text; named by a commentator in July 2026 as the instrument now used against online content	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National development plan 2024-2028	In force as the frame for the digital agenda	Unchanged; cited as the frame for a ministry platform launch in February 2026	NO CHANGE
Public finances digitalisation plan 2025-2027	Presented naming an electronic tax platform, a treasury system, procurement and payroll systems, a Tier IV data centre and a data governance policy, none of them priced	Unchanged; the costed operational plan still unpublished at 2026-07-26	NO CHANGE
Universal service fund	The levy provided for by a 2018 law and a February 2019 decree; the supervising committee's activities launched July 2025 and the fund not operational	Still not operational, with effective implementation targeted for 2026	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
CEMAC interoperable QR-code standard	Did not exist	A community standard binding across the six member states, routed and settled through the regional switch and secured to card-industry standards	ADVANCED
Regional digital integration programme accession	BASELINE NOT HELD	Talks held on joining the six-country programme; no financing agreement, amount or date on file	<i>Baseline not held</i>

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Suspension of non-homologated satellite kits	Did not exist: the service had not launched commercially and the wiki held no rule on satellite access	Roaming deactivated on kits acquired abroad that had not met homologation conditions, with users directed to the regulator; the stated grounds are equipment traceability and national security	ADVANCED
Regulator spectrum-monitoring and quality-of-service systems	The spectrum system delivered June 2025 and the second package under contract	Unchanged at the February 2026 revision of the procurement plan	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Data protection authority	Not established, with the statute vesting its functions in the supervising ministry meanwhile	Not established, eighteen months past the statutory deadline	NO CHANGE
Loi n. 24.001 on personal data protection	In force since January 2024, a comprehensive regime with no supervisory authority and no implementing decree	Unchanged; the law in force and still no implementing decree on file	NO CHANGE

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Regulator request for tighter identification and platform account closures	Did not exist	Requests for better control of subscriber identification to limit anonymous accounts, activation of international judicial cooperation against content produced abroad, and cooperation with international platforms on reporting and closing accounts; no instrument adopted	ADVANCED

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Digital collection of administrative fees	Did not exist	Externally financed at EUR 17.5m over four years, of which EUR 8.5m to one justice component; it targets the small revenues of about twenty ministries and covers issuance of the nationality certificate	ADVANCED
Civil-status modernisation programme	BASELINE NOT HELD	Externally funded and implemented with the territorial administration ministry, extending from a capital-and-corridor pilot to new communes, with a target of 400,000 birth certificates by 2028 and 2025 activities put at 90% complete	Baseline not held

The two statutes that would create institutions produced none. The [data protection law of January 2024](#) still has [no implementing decree](#) and its authority is not established, eighteen months past a twelve-month statutory deadline; the [cybersecurity and cybercrime law](#) is [unchanged in text](#) and was named by a commentator in July 2026 as the instrument now used against online content.

What did change is procurement and satellite rules. A [new public procurement code](#) replaced a 2008 law in [December 2025](#) criticised in the explanatory memorandum for transparency and control gaps; promulgation is not recorded. And the ministry went from no rule at all on satellite access to [deactivating roaming on non-homologated kits](#), on accounts built entirely on its own communiqué.

Externally financed work advanced where domestic work did not: a [civil-status modernisation programme](#) reported [2025 activities 90% complete](#) against a target of 400,000 birth certificates by 2028, and a [EUR 17.5m programme to digitise administrative-fee collection](#) reached [three pilot ministries](#), for which no domestic appropriation is on file.

Artificial intelligence and the technology sector

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Bitcoin as legal tender	Legal-tender status revoked and acceptance made optional	Unchanged; no restoration or replacement instrument recorded	NO CHANGE

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Tokenised land concessions	Opened 2025-06-21 under presidential decree over 1,700 hectares, with no sales figure held	122 plots sold for about US\$38,308 by November 2025; a flagged expansion to mineral rights is not recorded as happening	ADVANCED
Presidential meme coin	Traded and collapsed, with its dedicated account suspended almost immediately	Still the payment rail for the tokenised land concessions; no evidence that its revenues were declared as public income or entered the national budget	NO CHANGE
State-sponsored token	Defunct: 10% of a 210-million token target sold, under EUR 2m raised, and the promised crypto city and island never built	Unchanged; the status of funds already invested is recorded as unclear	NO CHANGE

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Incumbent-operator privatisation and recapitalisation	Did not exist at the window's start; the memorandum was signed 2025-09-18 at a development round table	An operational phase declared, with US\$150m announced for network modernisation, a data centre and a connectivity ecosystem; definitive agreements, a steering committee and a schedule unfinalised	ADVANCED

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Vendor four-axis e-government programme	Did not exist	A programme announced with no contract, amount or timetable, and documented in no appropriation	ADVANCED

Gulf/UAE activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Digital finance and land-banking memorandum	Did not exist	Signed, with no commitment figure, disbursement schedule, timetable or governance arrangement stated	ADVANCED

Nothing in the AI position moved, because none exists: no policy, strategy, decree or bill at either end of the window, and no AI system recorded as deployed in state service delivery. What moved instead is the cryptocurrency estate. Tokenised land concessions went from [opened by presidential decree over 1,700 hectares](#)

with no sales figure, to 122 plots sold for about US\$38,308 by November 2025. The three instruments around them are unchanged: bitcoin's legal-tender status revoked, the state-sponsored token defunct with under EUR 2m raised, and the presidential meme coin still the payment rail for the land sales.

Two vendor programmes entered the record from nothing and neither has a contract: a four-axis e-government package covering a national data centre, five microwave-relay sites and a secure police radio network, documented in no appropriation, and the incumbent operator's privatisation, declared in its operational phase with US\$150m announced.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Satellite retail service affordability	Did not exist: no licence and no service	Commercial service since 2026-03-16 at FCFA 33,000 a month plus tax, with a standard kit at FCFA 240,000; the monthly price is about 136% of monthly income per head against an international affordability threshold of 2%	ADVANCED

The budget lines moved and the outturn cannot be read. The regulator's support transfer went from FCFA 1,400,000,000 to FCFA 1,600,000,000; two private-invoice transfer lines in the digital ministry's vote went from one line at FCFA 500,000,000, revised to FCFA 800,000,000, to FCFA 1,000,000,000 and FCFA 500,000,000, with no purpose stated in any year; the digital development agency's transfer went from FCFA 200,000,000 to FCFA 418,000,000, of which FCFA 118,000,000 clears six months of unpaid 2024 salaries; and customs system deployment went from FCFA 245,000,000 across two lines to FCFA 420,000,000 in one. One line did not move: FCFA 250,000,000 of telephone arrears to the state's own incumbent, for a third year.

Affordability is where access and inclusion part. The satellite service that arrived in the window costs FCFA 33,000 a month plus tax with a standard kit at FCFA 240,000, about 136% of monthly income per head against an international affordability threshold of 2%. The object advanced and affordability did not.

The universal service fund, which exists to close that gap, is still not operational. What arrived instead was one site: the country's first free public Wi-Fi point, with no bandwidth, uptime or user figure.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Regional digital integration programme	BASELINE NOT HELD	Talks reported on joining the six-country regional programme covering broadband, cross-border interconnection, secure public platforms and digital skills; no figure, signature or follow-up since	Baseline not held

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Dormant data-centre memorandum	A memorandum signed with no contract	Unchanged at 2026-07-20: still no contract, site or financing	NO CHANGE

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Customs system deployment	Two lines together worth FCFA 245,000,000 in 2025	FCFA 420,000,000 for 2026 in a single deployment line	ADVANCED
Digital development agency transfer	FCFA 200,000,000 proposed in 2025 and raised to FCFA 300,000,000 in the mid-year revision, from FCFA 50,000,000 in 2024	FCFA 300,000,000 for urban optical loops plus FCFA 118,000,000 to clear six months of unpaid 2024 salaries, FCFA 418,000,000 in total	ADVANCED
Private-invoice transfers in the digital ministry vote	One line at FCFA 500,000,000 proposed in 2025 and raised to FCFA 800,000,000 in the mid-year revision, with no second line in 2024 or 2025	FCFA 1,000,000,000 and FCFA 500,000,000 for the two lines in 2026, the first doubled in a year and quadrupled in two	ADVANCED
Regulator support transfer	FCFA 1,400,000,000 in the 2025 estimates, from FCFA 1,300,000,000 in 2024	FCFA 1,600,000,000 in the 2026 estimates, up 14.3%	ADVANCED
State budget	A mid-year 2025 revision with resources of FCFA 367.20bn, own resources FCFA 186bn and a deficit of FCFA 17.18bn	For 2026: resources FCFA 368bn, expenditure FCFA 396.35bn, a deficit of FCFA 28bn to be raised on the sub-regional market, own resources FCFA 206.80bn up 11.18%, and public investment down 2.06%	ADVANCED ON OWN REVENUE, REGRESSED ON DEFICIT
Administration telephone arrears to the incumbent operator	FCFA 250,000,000 in the 2025 estimates, from FCFA 100,000,000 in 2024	FCFA 250,000,000 in the 2026 estimates	NO CHANGE
Regulator's own draft budget	BASELINE NOT HELD	FCFA 6,200,000,000	Baseline not held

(narrative not yet written)

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Electricity supply for digital infrastructure	a utility annual report or tariff schedule, an electricity-project implementation status report, or a commissioning record for any of the planned mini-grids	not yet probed
Technical capacity, workforce and skills	an ICT workforce or skills assessment, a regulator or ministry capacity audit, or an operating record for the university digital training centre listed as delivered in 2023	not yet probed
National cybersecurity strategy, response team and operations centre	the promulgated cybersecurity law text, an agency establishment decree, or a national cybersecurity strategy	not yet probed
National open government data portal or catalogue	a government open-data portal with a dated dataset listing, or the data governance policy the public finances plan names and does not price	not yet probed
Government interoperability or data-exchange layer	a decree or agency framework creating a government service bus or interoperability standard	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Sector management information systems	a health-ministry or education-ministry deployment record, or a contract award or donor project document for any sector system	not yet probed
Independent measurement of internet penetration	a regulator statistical bulletin, a statistics-institute survey module, or an operator-reported subscriber series filed with the regulator	not yet probed
Earth-observation or satellite data	any earth-observation agreement, geospatial data platform, national mapping programme or satellite-imagery procurement	not yet probed
Local-government digital systems	any commune-level platform, local revenue system, or territorial-administration programme document for the councils elected in December 2025	not yet probed
National AI policy, strategy or regulation	a published national AI strategy, a decree or bill on automated decision-making, or a continental AI-strategy accession instrument naming the country	not yet probed
AI system deployed in state service delivery	a procurement notice, contract, pilot announcement or ministry statement naming a deployed system and a vendor	not yet probed
Startup funding, accelerator cohort or ecosystem figure	a funding-round announcement, an incubator cohort list, or a tracker country figure	not yet probed
ICT sector size, revenue, employment or operator financials	a regulator annual report or observatory, a national-accounts ICT line, or operator segment disclosure	not yet probed
India-linked technology activity	a training-centre record, an export-bank line of credit for digital infrastructure, or an Indian vendor contract	not yet probed
Digital literacy programme	any dated ministry, regulator or donor document naming a digital-literacy programme with a scope or a budget line	not yet probed
Digital skills or training programme	a named programme primary with enrolment or funding figures, or a regional programme project document once signed	not yet probed
Research capacity	a university, statistics-institute or donor research document	not yet probed
Enacted appropriation for any year	a text-extractable copy of any of the three enacted finance laws, at line grain	not yet probed
Budget outturn at any grain	a text-extractable quarterly execution report, or a settlement law later than 2019	not yet probed

Nineteen rows carry no position at either end — the largest share in this series, and the finding rather than a caveat. Four are systems no document establishes: a national cybersecurity strategy, response team and operations centre; a government interoperability layer; sector management information systems; and local-government digital systems for councils elected in December 2025.

Six are capability and technology absences: no technical capacity or workforce record, no digital literacy or skills programme, no research capacity, no AI policy, and no AI system in state service delivery. Four are measurement absences: no independent measurement of internet penetration, no ICT sector size or operator financials, no startup funding figure, no earth-observation data.

The last group is the one that limits this document. There is [no enacted appropriation for any year and no budget outturn at any grain](#): every budget movement above is stated at proposed or revised stage, because all three enacted finance laws and the whole quarterly execution series are page images whose digits do not extract. Availability is not the constraint; extraction is. Each row is in [gaps.csv](#) with what would settle it; none has yet been probed on a date.

ABOUT THIS DOCUMENT

EDITION	2026-08-10
CURRENT EDITION	https://corpus.data-landscapers.com/reports/CAF/
THIS FILE	https://corpus.data-landscapers.com/reports/CAF/CAF-progress-2026-07-2026-08-10.pdf
DERIVED FROM	Data Landscapers source base, commit <code>ea6e045ec0be</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.