



TWELVE-MONTH PROGRESS REPORT

Equatorial Guinea: progress report, 2025-08-01 to 2026-08-10

Edition of 2026-08-10 · 61 systems and instruments tracked, 11 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 61 systems and instruments on this place's ledger, 21 changed position between 2025-08-01 and 2026-08-10, 21 did not, 8 carry no stated baseline, and 11 are Not held at both ends.

Shape check, run before the comparison: 49 sources for this place in the window — 12 in the earlier half (2025-08 to 2026-02), 37 in the later (2026-03 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. **Baseline not held** — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

The twelve months to 10 August 2026 created institutions, opened procurements and signed one treaty. They delivered no system into public service.

What is new is a legal and institutional scaffolding: a [signature on the Malabo Convention](#), a [State Secretariat for Artificial Intelligence](#), a [consolidated action plan](#) naming digital sovereignty as a priority, and a [selection process for state-enterprise directorships](#). What is unchanged is the layer beneath: no digital identity, no interoperability framework, no licensed mobile-money operator, no operating data centre, and no published quality-of-service standard.

Two builds did start and are dated. The [SIGF civil-service system](#) entered implementation on an eighteen-month timeline, and the [Treasury Single Account](#) completed a census of state bank accounts and adopted a dated five-phase roadmap. Both are public-finance systems, and both are the products of externally-driven programmes.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Digital Terrestrial Television project	Built but incomplete, with no published switchover date	Under tender for diagnostic, regularisation, rehabilitation, commissioning and operational transfer, Treasury-financed, with no contract value, deadline or switchover date published	ADVANCED, A DIAGNOSTIC TENDER ONLY
Gabon-Equatorial Guinea fibre, roaming and frequency accords	Did not exist	Signed, covering fibre interconnection, free roaming and frequency coordination; no traffic or tariff figure published	ADVANCED
GETESA network modernisation	An operator network with no published modernisation programme	A modernisation programme covering 5G, eSIM, public Wi-Fi and fibre reactivation, on a Huawei network contract	ADVANCED
Nigeria-Equatorial Guinea subsea cable	Did not exist	Agreement signed, bundling a data centre; no route, capacity or delivery date published	ADVANCED
Starlink satellite internet service	Entry signalled in February 2025, not authorised	Authorised temporarily for North American companies' offshore operations inside jurisdictional waters; extension to individual subscribers deferred on stated security grounds, with type-approval and competences still unresolved with ORTEL	ADVANCED
TELGESA, the second state operator	Announced as a new second state operator at about US\$50m, 260 towers and 90% coverage	Merger with Loita Group halted until an audit of GECOMSA establishes its assets, liabilities and debts	STALLED, PENDING AN AUDIT
ACE submarine cable landing	Landing party for ACE through GITGE	Landing party for ACE; capacity unchanged on the record	NO CHANGE
Ceiba-1 and Ceiba-2 submarine cables	In service, alongside the ACE landing	In service; no later capacity or utilisation figure is held	NO CHANGE
July-December 2026 connectivity plan	BASELINE NOT HELD	Presented, naming 2G and 4G coverage to 85% through 34 new towers in Annobon and the interior, Roaming Cero with Cameroon, Gabon, Chad and the Central African Republic, and a Sistema Nacional de Codigos Postales Digitales	Baseline not held
Medusa submarine cable connection	BASELINE NOT HELD	Under study, put at EUR 20-60m and 2029-30, with a Via Africa route also named	Baseline not held

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Government primary and backup data centres	Data-economy actions including data centres validated with the World Bank (2025-12)	Tender published for a primary data centre in Malabo and a solar-powered backup in Bata for storage, processing and backup of public financial data	ADVANCED
ZEEDE-GE digital economic zone at Djibloho	Did not exist	Under evaluation as a digital zone around AI, big data and high-performance data centres; no instrument, site or investment figure published	ADVANCED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
National Cybersecurity and Critical Infrastructure Agency (ANCIC)	Created in law by Ley 7/2024 of 23 December 2024, under the Presidency	Created in law; no premises, staffing, budget or activity is on record	NO CHANGE

The cable position is unchanged in service and busier on paper. Ceiba-1, Ceiba-2 and the ACE landing carry the country as they did a year ago, with no capacity or utilisation figure published at either end. What arrived inside the window is prospect: the [Nigeria subsea agreement](#) of February 2026 and the [Medusa study](#) of April 2026, neither of which publishes a delivery date the record can test.

Domestic networks moved in opposite directions. GETESA went from an operator with no published modernisation programme to one working under a [Huawei network contract](#) signed on 9 July 2026. TELGESA went the other way: announced as a second state operator, its merger was [halted on 22 July 2026](#) pending an audit of GECOMSA's assets, liabilities and debts. Regionally, the [Gabon accords of November 2025](#) on fibre interconnection, free roaming and frequency coordination were signed inside the window and have produced no traffic or tariff figure since.

Satellite access went from an expression of interest to a licence with a deliberately narrow scope. Starlink [signalled entry in February 2025](#) and ends the period authorised for one class of user — [North American companies operating offshore](#) — with retail access explicitly deferred.

Hosting did not exist at the start of the period and does not exist now. What changed is that the [data centres went out to tender](#) in June 2026 and a [digital zone at Djibloho](#) came under evaluation in March. ANCIC, created in law in December 2024, has produced no evidence of operating at either end of the window.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
I-CEMAC border screening connection	Connected at ten sites under a project running to 2024	Connected; no traffic figure for Equatorial Guinea and no successor project on record	NO CHANGE
National interoperability framework	Absent	Absent; no framework, standard or governing body has been published since	NO CHANGE

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Digital identity ecosystem	No digital ID; a 2018 digital civil-registry pilot only	Unchanged; recommended and not built	NO CHANGE
DIP biometric identity document	Issued by CNEDOGE, about 30 days for a DIP and 14 to 17 days for a passport	Unchanged; the 2025 tour figures remain the most recent held	NO CHANGE

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
BANGE MOBILE GE	Did not exist	Live; no user or transaction figure published	ADVANCED
National ATM and point-of-sale deployment plan	A plan launched in May 2025, with connectivity named by banks and GITGE as the binding constraint	Banks pressed to expand ATM, point-of-sale and card issuance for VAT control and tourism; no deployment count published	ADVANCED, WITH NO DELIVERY FIGURE
Licensed mobile-money operator	No licensed mobile-money operator	No licensing decision is on record; bank and telco applications have launched without one being reported	NO CHANGE
Getesa Money	BASELINE NOT HELD	Named as part of the operator's modernisation; no user or transaction figure published	Baseline not held
Share of CEMAC electronic payment volume	BASELINE NOT HELD	0.41% of CEMAC payment volume at end-2024, the smallest share of the six member states	Baseline not held

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Civil registry and vital statistics	Paper-based, with a 2018 digital pilot and fraudulent birth certificates identified as a control problem	Unchanged; no digitisation milestone or registration coverage figure is held	NO CHANGE

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
DHIS2 electronic logistics system for malaria commodities	In service on Bioko Island	In service; no extension beyond Bioko Island is on record	NO CHANGE

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
CNEDOGÉ document issuance service	Issuing from central offices, with citizens travelling to them	Two new provincial offices at Mongomo and Ciudad de la Paz, and online appointment booking through cnedoge.com	ADVANCED
Patente Tributaria Unica digital filing	Did not exist	Filed online; no transaction or take-up figure published	ADVANCED
SIGF civil-service management system	Did not exist	In implementation on an estimated eighteen-month timeline, with biometric attendance and automated payroll, a steering committee and a monitoring strategy	ADVANCED
Treasury Single Account	Did not exist	Census of all state bank accounts complete and a five-phase roadmap adopted, to be built on the BEAC's AMS/X and SINTAG systems, with entry into production targeted for the first quarter of 2027 and no cost, agency or supplier stated	ADVANCED
Digital maturity of the ministries	BASELINE NOT HELD	Interoperability about 15%, big data about 21% and data analysis about 10% across ministries, in a GITGE study (2026-07)	Baseline not held

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Fifth population census and first agricultural census	Authorised by Decree 25/2025 of 3 March 2025, with the last population census in 2015	Project document, resource-mobilisation strategy and communication strategy validated with UNFPA and FAO support; no enumeration date published	ADVANCED

The government-systems layer is where movement is real. The [SIGF](#) went from nothing to an implementation with a steering committee, a supplier and biometric attendance and automated payroll in scope. The [Treasury Single Account](#) went from nothing to a completed account census and a five-phase roadmap with production targeted for the first quarter of 2027, on BEAC platforms. The [annual tax licence](#) moved online in January 2026. [CNEDOGÉ added two provincial offices and online appointment booking](#) in June 2026.

The identity layer did not move. The DIP is issued as it was, on figures from the 2025 national tour; a digital identity system was recommended by the World Bank in 2024 and is still not built; the civil registry is still paper-based. Nothing in the window added an enrolment, coverage or processing figure to any of them.

Payments gained one product and no rail. [BANGE MOBILE GE](#) launched in February 2026; the national ATM and point-of-sale plan produced [a further round of directives to the five commercial banks and the BEAC](#) in February and no deployment count; and no licensing decision on mobile money has been reported. The BEAC's 2024 data, published inside the window, puts the country at [0.41% of CEMAC payment volume](#).

Statistics moved from a decade-old count to a validated project document for the [fifth population census and a first agricultural census](#), with no enumeration date.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Ley 7/2024 on social media and computer crime	In force	In force, with its provisions reported in rollout from July 2026	NO CHANGE
Reform of Ley 7/2005 General de Telecomunicaciones	Tender opened, scoped to cover AI, cybersecurity, critical infrastructure, satellite connectivity and data protection	No award, draft or revised timetable has been published in the fourteen months since	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Consolidated July-December 2026 action plan	Did not exist	Adopted with 35 strategic objectives under three national priorities, one of them restoring sovereignty over the national digital space; it goes to the interministerial council and then to the Council of Ministers, which decides what is recorded and funded	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Governance of state-participation companies	Appointments and board membership not on record as contested	Article 16 of the Ley Reguladora de Empresas Publicas invoked to remove supervising officeholders from parastatal boards, and director-general posts at GITGE, ANDEGE, INSESO and Gepetrol Servicios filled by competitive interview against stated criteria	ADVANCED
Recovery of the .GQ country-code domain	Did not exist	A negotiating commission is to be created to recover the domain from a foreign operator the release does not name; nothing is established about the current administration arrangement	ADVANCED
ADIGE digital agenda	The stated digital agenda, with the diagnostic's recommendations outstanding	Unchanged; no implementation report or revised agenda is held	NO CHANGE
Plan Nacional de Desarrollo 2035	In force as the national development framework	In force; its digital recommendations - a one-stop shop, online business registration and a digitised commercial registry - have no delivery on record	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Malabo Convention on Cyber Security and Personal Data Protection	Neither signed nor ratified, per the African Union register as at 2026-02-02	Signatory since 28 July 2026 and not a party; no instrument of ratification is on file or on the AU register	ADVANCED
Lusophone Africa data governance process	BASELINE NOT HELD	Participated at the second regional workshop applying UNESCO's Data Governance Toolkit; no national framework or commitment resulted on the record	<i>Baseline not held</i>

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
EITI reporting	BASELINE NOT HELD	Data collection opened as the last outstanding measure before validation of the IMF Staff-Monitored Programme; no report published	<i>Baseline not held</i>

The treaty position advanced and remains incomplete. The African Union register recorded no signature, ratification or deposit for Equatorial Guinea as of 2 February 2026; the [signature followed on 28 July 2026](#). The [Chamber of Deputies' vote of 25 March 2026](#) is therefore a domestic authorisation to ratify, taken before the country was a signatory, and no instrument of ratification exists.

Domestic law did not move at all. Ley 7/2024 was already in force when the period opened and its text is still not held; the [reform of the 2005 telecoms law](#), tendered in June 2025 with a six-month consultancy scope covering AI, cybersecurity, satellite connectivity and data protection, has produced no award or draft in the fourteen months since. That is the clearest single case in this report of a stated intention not delivering.

What did change is how the state governs its own holdings. The [July–December 2026 plan](#) put digital sovereignty and recovery of the .GQ domain on the record as objectives, and appointments and board membership at state-participation entities went from uncontested to [competitively examined on six-month provisional terms](#). Open data acquired one process, [EITI data collection](#), and no portal.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Director-General for Artificial Intelligence	In post	In post; no published mandate, budget or workplan for the directorate	NO CHANGE
State Secretariat for Artificial Intelligence	Held by José Eko Owono Nve since 23 August 2024 (Decreto 86/2024)	Held by Óscar Ondo Ngomo since 7 July 2026 (Decreto 61/2026, dated 23 June 2026), within the Ministry of Transport, Telecommunications and Civil Aviation	NO CHANGE

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
AVANTE digital transformation forum	Did not exist	Held, with artificial intelligence, electronic payments and public-administration reform named as the three priority axes and the national development agency ANDGE backing it	ADVANCED
GITGE, the state telecoms infrastructure operator	Led by a director-general of thirteen years' standing	Led by Salvador Nguema Funtam with a new deputy, following the competitive selection process of July 2026	ADVANCED

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
China technology cooperation roadmap	In place, with INSTTIC training and a Djibloho cybersecurity and AI forum named	Unchanged; no delivery, disbursement or completion figure is on record	NO CHANGE

Artificial intelligence gained a seat in government and no policy. A directorate already existed inside the transport and telecommunications ministry when the period opened; a [State Secretariat](#) was taken on 7 August 2026 by the man who had run GITGE for thirteen years, which puts the infrastructure operator's institutional knowledge inside the ministry that supervises it. No strategy, mandate or budget for either post has been published at any point in the window.

The [AVANTE forum](#) of 22 July 2026 is the first sector convening on the record and it was run by a consultancy rather than the state. The China cooperation roadmap is where it was a year ago, with no delivery or disbursement figure attached.

Inclusion and capacity

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
INSTTIC training with Chinese universities	Running with more than 200 students	Running; no later enrolment or graduation figure is on record	NO CHANGE
UNDP Digital Fitness programme	Delivered once	Delivered once; no later cohort, participant count or evaluation is on record	NO CHANGE

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
Research on public-administration data systems	BASELINE NOT HELD	One piece of national research on record; no research programme, funding line or publication is held	<i>Baseline not held</i>

Nothing measurable changed. No new financing record entered the base — the two the wiki holds are from 2015 and 2019 — no appropriation was published, no training cohort followed the single UNDP programme of August 2025, and no access, literacy or regional-divide figure was produced by any national body during the period.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-10	MOVEMENT
China Development Bank loan for the Video Surveillance Project	Committed	Unchanged; no delivery, siting or oversight arrangement for the surveillance system is on record	NO CHANGE
China Eximbank credit for the CEIBA-2 cable	Drawn, with the cable in service	Unchanged; no repayment or restructuring is on record	NO CHANGE

(narrative not yet written)

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Data centre capacity in service	A rack, floor-area, power or storage figure for any operating data centre in Equatorial Guinea, or a statement of where government systems are currently hosted, from GITGE, CNIAPGE or the PAMFP project documents.	not yet probed
Power supply to network sites and data centres	An operator, utility or regulator statement quantifying outage exposure or backup provision for telecommunications sites and the planned Malabo and Bata data centres.	not yet probed
Municipal or district digital services	A named municipal or provincial digital service, one-stop desk or local e-government platform, with a location and a start date.	not yet probed
Data protection law and supervisory authority	The text of Ley 1/2016 de Protección de Datos Personales, and any evidence that a supervisory authority exists, is staffed or has acted. The wiki holds the law only as a mention.	not yet probed
National digital strategy	A published national digital or digital-transformation strategy for Equatorial Guinea, or an official statement that the ADIGE agenda and the Plan Nacional de Desarrollo 2035 stand in its place.	not yet probed
National open data portal	A government open-data portal or published open-data policy, or an official statement that none exists. The EITI reporting process is the only open-data commitment on the record.	not yet probed
Published quality-of-service or interoperability standards	An ORTEL determination setting quality-of-service thresholds for operators, or a published government interoperability standard.	not yet probed
National artificial intelligence strategy or policy	A published AI strategy, policy or mandate for the new State Secretariat for Artificial Intelligence and the ministry's AI directorate.	not yet probed
Digital literacy programme or measurement	A named national digital-literacy programme with a participant count, or any survey measuring digital skills in Equatorial Guinea.	not yet probed
Measured gap between Bioko and the mainland	Any figure comparing connectivity, device ownership or service use between Bioko and the mainland, or by gender, from INEGE, ORTEL or an operator.	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Domestic budget appropriation for digital transformation	An Equatorial Guinea budget law, estimates volume or execution report showing the telecommunications ministry's vote and any digital line, for 2024 onwards.	not yet probed

None of these was closed in the twelve months, and one of them got harder to close: the government's own news outlet remains cookie-walled to automated retrieval, which is why several known developments have no source of record.

The two that the period itself created are the AI strategy — a secretariat now exists with nothing published to govern it — and an operating capacity figure for data centres now out to tender. The rest have stood throughout: no data protection law text, no national digital strategy, no interoperability standard, no open-data portal, no digital-literacy measurement, no budget line, and no figure comparing Bioko with the mainland.

ABOUT THIS DOCUMENT

EDITION	2026-08-10
CURRENT EDITION	https://corpus.data-landscapers.com/reports/GNQ/
THIS FILE	https://corpus.data-landscapers.com/reports/GNQ/GNQ-progress-2026-07-2026-08-10.pdf
DERIVED FROM	Data Landscapers source base, commit ea6e045ec0be
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.